

Week: 2

Group symbol: 3

Team: 1

Team member: Carmelo Aidan Romero		
Team member activity description	Delivered artifacts	Reference to SE Project Report
Planned overall document structure	Cover/title and front-matter text	
Defined objectives & stakeholders	General objective & goals paragraphs	
Outlined deployment & security text	Stakeholders & deployment/security paragraphs	
Planned overall document structure	Cover/title and front-matter text	
PM confirmation of work completion: Yes		

Team member: Álvaro Puebla		
Team member activity description	Delivered artifacts	Reference to SE Project Report
Planned domain & data-model content	Domain description and entities list	
Defined API/backend responsibilities	Data-model notes and API/backend paragraph	
PM confirmation of work completion: Yes		

Team member: David Sosa		
Team member activity description	Delivered artifacts	Reference to SE Project Report
Designed UI/UX and page layout ideas	Frontend layout & navigation text	
Planned search/filter and map sections	Wireframe descriptions and map/QR UI notes	
PM confirmation of work completion: Yes		

SE 2025 - (P) Week Project Report (WPR)

Team member: Diego Ceballos		
Team member activity description	Delivered artifacts	Reference to SE Project Report
Defined physical-confirmation flows (QR/ISBN/barcode)	QR/Barcode definitions and CheckEvent text	
Planned device test notes	Check-in/out flow and device-testing notes	
PM confirmation of work completion: Yes		

Team member: Diego García		
Team member activity description	Delivered artifacts	Reference to SE Project Report
Planned notifications & admin/reporting content	Notifications & admin panel section	
Specified export/report requirements	Report generation (CSV) description and sample reports	
PM confirmation of work completion: Yes		

Team member: Óscar López		
Team member activity description	Delivered artifacts	Reference to SE Project Report
Outlined QA/testing approach and schedule	Project schedule (Gantt overview)	
Drafted security checklist summary	Test plan summary and QA/security checklist notes	
PM confirmation of work completion: Yes		