



Wrocław
University
of Science
and Technology

Software System Development (Level 2) (Lecture)

Project risk management

Marek Krótkiewicz

`Marek.Krotkiewicz@pwr.edu.pl`

Department of Applied Informatics
Faculty of Information and Communication Technology
Wrocław University of Science and Technology

June 24, 2026



1

Consultations

Consultations

Consultations: Summer 2026

- Tuesday:

1:00 p.m. – **3:00** p.m. (13:00 – 15:00)

Building: **D2**, Room: **302b**

- Friday:

1:00 p.m. – **3:00** p.m. (13:00 – 15:00)

Zoom platform

The consultations during my office hours are by appointment only. The e-mail with the date and hour of choice should be send at least **2** days in advance with the specific topic of the consultations.

e-mail: Marek.Krotkiewicz@pwr.edu.pl



2

Final test

Final test

Exam: Summer 2026

- I term:

Date: **29 June** 2026

Time: **3:15** p.m. – 3:40 p.m. (15:15 – 15:40)

- II term:

Date: **6 July** 2026

Time: **3:15** p.m. – 3:40 p.m. (15:15 – 15:40)

Rules:

- The exam will take place online.
- It will be possible to join the exam only within the first 5 minutes of its start time.
- To take the exam, you need access to the Internet, a computer and an installed web browser.
- No additional dates are planned.
- The exam result is expressed as a percentage and constitutes an element of the assessment for a group of courses, in accordance with the rules presented below.

Agenda

Consultations

Final test

Introduction

Risk management methods

Project risk assessment
Key risk assessment issues



3

Introduction

Introduction

Risk management is the process of identifying, assessing and controlling threats to an organization's capital and earnings. These threats, or risks, could stem from a wide variety of sources, including:

- Cost Risk
- Schedule Risk
- Performance Risk
- Operational Risk
- Market Risk
- Governance Risk
- Strategic Risk
- Legal Risk
- External Hazard Risks



4

Risk management methods

Risk management methods

Risk management methods consist of the following elements, performed, more or less, in the following order.

- Identify the threats
- Assess the vulnerability of critical assets to specific threats
- Determine the risk (i.e. the expected likelihood and consequences of specific types of attacks on specific assets)
- Identify ways to reduce those risks
- Prioritize risk reduction measures

Risk management methods

The *International Organization for Standardization* (ISO) identifies the following principles of risk management. Risk management should:

- Create value – resources expended to mitigate risk should be less than the consequence of inaction
- Be an integral part of organizational processes
- Be part of decision making process
- Explicitly address uncertainty and assumptions
- Be a systematic and structured process
- Be based on the best available information
- Be tailorable
- Take human factors into account
- Be transparent and inclusive
- Be dynamic, iterative and responsive to change
- Be capable of continual improvement and enhancement
- Be continually or periodically re-assessed



5

Project risk assessment



Project risk assessment

The **dimensions** of the risks:

- *probability* estimation,
- *impact* on the project,
- *time-frame*.

Project risk assessment

Risk assessments help to:

- Create awareness of hazards and risk.
- Identify who may be at risk (e.g., employees, cleaners, visitors, contractors, the public, etc.).
- Determine whether a control program is required for a particular hazard.
- Determine if existing control measures are adequate or if more should be done.
- Prevent injuries or illnesses, especially when done at the design or planning stage.
- Prioritize hazards and control measures.
- Meet legal requirements where applicable.

Project risk assessment

You should try to answer the following **questions**:

- **What** can happen and under what **circumstances**?
- What are the possible **consequences**?
- **How likely** are the possible consequences to occur?
- Is the risk controlled **effectively**, or is **further action** required?



5.1

Project risk assessment

Key risk assessment issues



Project risk assessment

Key risk assessment issues

When should a risk assessment be done?

How do you plan for a risk assessment?

How are risks ranked or prioritized?

Why is it important to review and monitor the assessments?

How is a risk assessment done?

Project risk assessment

Key risk assessment issues

In general, to do an assessment, you should:

- Identify hazards.
 - Determine the likelihood of harm, such as an injury or illness occurring, and its severity.
 - Identify actions necessary to eliminate the hazard, or control the risk using the hierarchy of risk control methods.
 - Evaluate to confirm if the hazard has been eliminated or if the risk is appropriately controlled.
 - Monitor to make sure the control continues to be effective.
 - Keep any documents or records that may be necessary.
- Documentation may include detailing the process used to assess the risk, outlining any evaluations, or detailing how conclusions were made.

Project risk assessment

Key risk assessment issues

Sample *Risk Assessment Form* may consist of:

- Name of person doing assessment
- Date
- Activity / Procedure being assessed
- Known or expected hazards and risks associated with the activity:
- Possible consequences: What are the possible consequences? How likely are these consequences to occur? What is the possible severity of the harm?
- Who is at risk?
- Measure to be taken to eliminate the hazard or lower the level of risk
- Is there a risk of the control measures failing? What would the consequences be?
- Training requirements
- Level of risk remaining
- Action to be taken in an emergency
- References (if any)
- Signature of Assessor

Thank you for your attention